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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp Road/Parcel ECrisp Road/Parcel E
• Parcel C
• Parcel E 500-Series
• 707 Triangle Area Remediation• 707 Triangle Area Remediation
• Parcel D-1

– Status of Radiological RACRs
– IR 7/18 UpdateIR 7/18 Update



2012 Radiological Projects



Crisp Road/Parcel E 
Building and Site Surveys

• Received free release
Building 414Building 414 

• Received free release
Site 701 

• Received free release
Site 704 

• Confirmation samples provided to 
CDPHIR-04 & Site 807

• Received concurrence from EPA; 
awaiting concurrence for free release 
from CDPH

UC-3 (Crisp Rd.) 
Radiological RACR



Parcel C 
Storm Drain & Sewer Removals



Parcel C
Storm Drain & Sewer Removals

• “Phase I” SS/SD removal field work – COMPLETE! 

• SS/SD line removalSS/SD line removal  
– Completed removal of the scoped 22,907 linear feet of SS/SD 

lines on April 23, 2012
• 65% of the total 37,479 lf of Parcel C removed to date,
• 35,979 cubic yards excavated 
• 41 of 41 active Survey Units have been restored/repaved



Parcel C Parcel C Phase IPhase I
Building and Site SurveysBuilding and Site Surveys

• Received free release letter
Building 214g

• Received free release letter
Building 271

• Awaiting off-site data; developing Internal 
Draft FSS North Pier

• Received free release letter
Building 272

• Received free release letter
Buildings 203Buildings 203 

• CDPH performed confirmatory surveys on 
May 23; Awaiting confirmation sample resultsBuilding 241 



Parcel C Phase II
Storm Drain & Sewer Removals

• Parcel C -Phase IIParcel C Phase II
– The Parcel C Phase II scope includes:

• The removal of the remaining 14,300 linear feet of SS/SD
• The survey of Ships Berths 1 through 5 in support ofThe survey of Ships Berths 1 through 5 in support of 

radiological release
• No Buildings

– The Execution Plan and Health and Safety are being draftedy g
– Submitted the ID Archeological Monitoring and Discovery Plan
– Submitted the ID Design Plan



Parcel C Phase II SS/SD RemovalParcel C Phase II SS/SD Removal



Impacted Building and Sites Within 
Parcel E 500 Series Area



Parcel E 500 Series
Building / Site Surveys

– Former Building Shacks 79/80 Sites  
• Awaiting off-site analytical results.g y

– Former Building 503, 506, 507, 508, 517, and 520 Site
• Drafting Internal Draft FSS Report.

– Former Buildings 509, 510/510A, and 529 Sites g , / ,
• Drafting Final FSS Report and RTCs

– Buildings 500 and 521
• Final FSS Report and RTCs in RASO reviewFinal FSS Report and RTCs in RASO review

– 500 Series Area  
• 88% completed scanning and sampling



Parcel E
Storm Drain & Sewer Removals



Parcel E 500 Series
Storm Drain & Sewer Removals

• SS/SD line removal
– Completed scoped removal on June 18, 2012:

• 16,119 linear feet of SS/SD lines removed (500 Series only)
– 40% of the 58,000 LF or Parcel E SS/SD lines removed to 

date
• 28,176 cubic yards excavated 
• 20 of 24 active survey units have been restored



Parcel E
Remaining Field Activities

Parcel E 500 Series Area
– Replace asphalt along southern side of Building 606
– Continue installation of swales
– Continue with the survey, sampling, and remediation activities within 

th 500 S i A d th ti t h itthe 500 Series Area and the active trench units
– Complete backfill and site restoration of trench units



Building 707 Triangle Area SrBuilding 707 Triangle Area Sr--90 90 
Remediation Remediation 



Building 707 Triangle Area Building 707 Triangle Area SrSr--90 90 
RemediationRemediation



Building 707 Triangle Area Remediation Building 707 Triangle Area Remediation 

Marking out the area to be remediated

Setting up air monitoring equipment and 
staging bin for placement of excavated soil

Using excavator to remove elevated soil for 
placement into adjacent bin 



707 Triangle Area
Remaining Field Activities

Building 707 Triangle Area  
– 20 of the 23 survey units have been completed 
– Performing remediation of the last elevated area (SU-22)
– Awaiting the off-site results for the remaining 2 survey units



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

– Work to be completed mid May through October 2012
• Subsurface vault and manholes sediment sampling; 100% complete
• Removal of concrete pads and structures; 100% complete
• Utility corridors sampling and surveying; 100% complete
• Surveys of concrete walls and utility hoods; 100% completey y p
• Vaults and manholes; sampling and survey 100% complete

– Remediation of remaining 2 impacted SUs for cesium-137 complete.  Survey and 
sampling completed and awaiting final results

– Recollection of final gamma walk over data commencedRecollection of final gamma walk over data commenced
• South Pier

– Additional work to be completed July through October 2012
• Subsurface vault and manholes sediment sampling; 100% completep g; p
• Removal of concrete pads and structures; 100% complete
• Utility corridors sampling and surveying; 100% complete
• Surveys of concrete walls and utility hoods; 60% complete

– Upon completion of additional concrete removals, areas will be final gamma walkover 
data to be recollected
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Parcel DParcel D--1 Current Field Work Status 1 Current Field Work Status 
(cont’d)(cont’d)( )( )

Gun Mole Pier utility corridor GEC04 hosting 
a 350 lf steam line; radiological sampling

South Pier utility corridor SEC01 hosting a 
700 lf steam line; radiological samplinga 350 lf steam line; radiological sampling 

completed Aug 4, 2012
700 lf steam line; radiological sampling 
completed Aug 4, 2012



Parcel DParcel D--1 Current Field Work Status 1 Current Field Work Status 
(cont’d)(cont’d)( )( )

• Building 383 Area

– Remediation complete and samples 
meet release criteria

– Internal draft FSS Report for Building 
383 Area being prepared for RASO 
review

B ildi 313 313A & 322 Sit• Building 313, 313A & 322 Sites

– Draft FSS Report planned for 
September 2012

Surveying of Gun Mole Pier walls and 
utility hoods (August 2012)

• Draft FSS Building 274 in Regulator review.  
Comments due September 10, 2012



Parcel D-1 Gun Mole Pier 
Concrete Structures Overview
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Parcel D-1 South Pier
Concrete Structures Overview
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Parcel DParcel D--1 Current Field Work Status 1 Current Field Work Status 
(cont’d)(cont’d)( )( )

• Storm Drain and Sanitary Sewer Removal 
– 100% complete

• Preparation of final SU reports on-going for remaining SUs 
254, 256, 256 (received data in August to show final results 
meet release criteria) )

– 6 of 7 Draft SUPR Packages completed and reviewed by Regulators
• Currently completing response-to-comments document for 

final submittals
• Upon RASO approval of response-to-comments final• Upon RASO approval of response-to-comments, final 

submittals will be issued for SUPR packages #101 through 
#106 (September 2012)

• Package #107 remains.  Package to be submitted upon 
clearance of final SUs 254, 256, and 265 and 283 (Septemberclearance of final SUs 254, 256, and 265 and 283 (September 
2012).  Package #107 will have four SUs   
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Status of Radiological RACRs

• Final Parcel UC-3 Rad RACR issued March 2012Final Parcel UC 3 Rad RACR issued March 2012
– Awaiting free release letter

• Final Parcel D-2 Rad RACR (Rev 2)• Final Parcel D-2 Rad RACR (Rev.2) 
– Free Released 

• Final Parcel G Rad RACR 
– Free Released

Final Parcel UC 1&2 Rad RACR• Final Parcel UC-1&2 Rad RACR

– Free Released

• Final Parcel B Rad RACR
– Free Released



IR 7/18 Modeling UpdateIR 7/18 Modeling Update

• Revised Memo and Modeling Package under CDPH-RHB review

• Navy awaiting concurrence or comments from CDPH
– Update from Jeff Wong?



SummarySummary
Comments, Questions, Concerns ???


